Research Tasks - FY04 Plan

August 20, 2004

$1,000K
$225K
$50K
$300K
CLARAty Task (Nesnas T.M.) $200K
| Personnel Name | Level | Org | FYo3 [ FY04 | FY05Plan_| Assignment |
Max Bajracharya Tech Staff 348-2 0.75 0.75 0.13 Cog-E , visual sinkage MIT, WBS, R8 Linux h/w, R8 upgrades,
Daniel Gaines Tech Staff, Sr. 367 0.30 0.30 0.30 Estimation on FIDO, ROAMS, new estimation arch
Won Soo Kim Tech Staff, Sr. 348-2 0.50 0.50 0.50 Locomotion changes, manipulation upgrades
Issa Nesnas Tech Staff 348-2 0.80 0.80 1.00 architecture and management
Tara Estlin Tech Staff, Sr. 367 0.50 0.50 0.50 titan exec, DL in repo,
Antonio Diaz Calderon Tech Staff 348-2 0.25 0.50 0.50 refactoring VO.
Richard Madison Tech Staff 348-3 0.50 0.40 0.50 SRR locomotion, capture Mich tech,
Mike McHenry Tech Staff 348-3 0.50 Navigation
John Guineau Tech Staff 348-3 0.50 Low level - Linux
Babak Sapir Tech Staff 348-3 0.40 MAX
I-Hsiang Shu Tech Staff 31 0.50 Low level software
Tim Canham Tech Staff 348-3 0.00 Real-time control and testing
Khalid Ali Tech Staff 348-3 0.00 Navigation
New hire Tech Staff 348-3 0.00
Kevin Watson Contractor, Sr. 344 0.00 0.00 0.00 R8 - electronics
Ed Barlow Technician, Sr. 348-2 0.25 0.20 0.25 Build LM629 boards, maintain labs
Jim Dillon Elect. Eng. 344 0.10 0.00 0.00 Design LM629 board
Dan Helmick Tech Staff 348-2 0.00 0.00 0.00 -
|Total FTE 3.95 3.95 5.58 |
Total Available Funds $1,775K
Travel $32K $32K
Procurement - Materials $50K $50K $150K
Service Cost $40K $40K



Procurement - Ames Research Center $125K $125K $125K
Procurement - Ames Research Center $125K $125K $25K DRDF
Procurement - Carnegie Mellon University $125K $125K $50K
Procurement - Univ of Minnesota $52K $60K $30K
Procurement - Hari Das Contract $35K $80K $75K Additional $15K Team Insitu
Carry over for Oct FY04 $0K $0K $0K

Rover Tax $200K $0K $0K

Cost sub-total $637K $527K
Non-JPL sub-total $435K $230K

Total Funds JPL F.T.E. $1,138K $1,248K

Total Cost JPLF.T.E. 1FTE 250 $988K $1,115K
Reserve $133K
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